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Manor View Dump Site 

N 
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Three Major Phases of Work 

Summary of Removal 

Action 
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1.  Site Controls     

(5 weeks) 

 

2/13/2012  

2.  Excavation, 
Transportation, 

Disposal, and Backfill  

(9 weeks) 

3/22/2012 

3.  Site Restoration      

(1.5 weeks) 

 

5/28/2012 

Ongoing Air Monitoring, Methane Monitoring, Traffic Control, Dust Control, Odor Control, and Noise Control 



Project Status 

N 
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5 weeks of site preparation complete 

 

8 weeks of excavation complete 

 

9,130 tons of waste removed  (~415 

trucks) 

 

1-2 more weeks of excavation remain 

 

1-2 weeks of site restoration remain 

 

 

Excavated Area 

Excavated Area on May 14, 2012 
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Site Entrance on 2nd Corps Blvd  

Access Road (facing north) 



6 Site Conditions During Site Preparation Phase 



7 
Site Conditions On May 15, 2012 



8 Waste Excavation and Load out 
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Waste Excavation and Load out 



10 Waste Excavation and Overburden Management 



Project Status 
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Typical Profile 

5 - 10 feet of overburden 

Brown sands above and 

below the waste 

Waste layer 

Gray clay bottom 
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Typical Appearance of Waste 



Project Status 
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Eastern side of the excavation 



Project Status 
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Eastern side of the excavation 

Overburden 

Brown sands above and 

below the waste 

Waste layer 

Gray clay bottom 



Project Video 
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4 minute video of waste excavation 

 

 



Cultural Resources 
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Items Found Include: 

Three dog tags (not pictured) 

Miscellaneous bottles 

Hospital dishes (not pictured) 

Mess kits and canteens 

 

No unexploded ordnance, 

drums, or asbestos containing 

material has been found 



Air Monitoring 
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Monitoring Program Includes: 

 

Volatile organic compounds, dust 

particulate, odor, methane, noise 

 

Results presented to Army weekly 

No action levels have been exceeded 

Project Location : FGGM 93-ManorView Dump Site Project # : GP09MEAD.MANO.GH002

Date: 5/11/2012 Sampling Personnel: M.W.

Wind Direction Time Station Methane (%) Noise (dB) Odor Comments

945 North 0.0% 55.4 0

947 East 0.0% 54.5 0

949 South 0.0% 55.6 0

952 West 0.0% 61 0

1335 North 0.0% 57.6 0

1333 East 0.0% 53.6 0

1340 South 0.0% 58.2 0

1337 West 0.0% 65.6 0

1707 North 0.0% 58.9 0

1703 East 0.0% 56.5 0

1700 South 0.0% 55.9 0

1649 West 0.0% 60.1 0

**Work Zone perimeter action level for METHANE: 10% LEL equal to 5,000ppm

**Work Zone action level for NOISE: 90 decibels

**Work Zone action perimeter action level for ODOR: 3 or higher (on a scale of 1-5)

excavator loading out

excavator and truck 

rolling

excavator and truck 

rolling

1 NW

2 NW

3 NW

1 of 4 monitoring stations deployed daily  

Monitoring and  communication equipment 

Typical Daily Results 



Community Outreach 
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Public Outreach: 

• Letters to residents (Potomac Place) 

• Letters to families of school children 

(Manor View Elementary School) 

• Newspaper articles 

• Facebook updates 

• Fact Sheet 
 

 



Project Conclusion 
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• Complete removal action and restoration by 

mid-June 

 

• Prepare and submit Interim Remedial Action 

Report 

 

• Initiate post-removal monitoring and prepare 

remaining CERCLA document to address the 

remaining portions of the Site 

 

 



Points of Contact 
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U.S. Army Garrison Fort George G. Meade 

Directorate of Public Works-Environmental Division 

2212 Chisholm Avenue, Suite 5115 

Fort Meade, Maryland 20755-7068 

 

• Michael “Mick” Butler 

– Environmental Division Chief 

– 301-677-9188 

– Michael.p.butler50.civ@mail.mil 
 

 

• Denise Tegtmeyer, PE 

– Senior Project Manager 

– 301-677-9559 

– denise.a.tegtmeyer.ctr@mail.mil  

 

 

• Paul Fluck, PG, REP 

– Environmental Restoration Manager 

– 301-677-9365 

– paul.v.fluck.civ@mail.mil 
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